
Initiative 2016 Deliverable Description Expected Timing

Service Areas 

Impacted Status

E H M Capital Operating

 Complete EDT Service Review / Strategic Plan To respond to Council Priority session.  X

Workshop with Council in Feb, 

2016 - Budget Initiative - April - 

Implementation May 2016

Consultant finalizing Strategic Plan Q4, Report PED-EDT-02-2017 

scheduled for January 17, 2017 CIC meeting.


Quarterly Reporting of Activities to Council 

(Council Direction)

Quarterly updates of Departmental Activity/Annual 

Performance Measures.
X

April, August, October, February 

2017

PED-GM-03-2016 PED 2016 1st Qtr. Activity Report received @ May 

2, 2016 Council; PED-GM-08-2016 PED 2nd Qtr. Activity Report 

received @ Aug. 29, 2016 Council; PED-GM-09-2016 PED 3rd Qtr 

Activity Report received at Nov. 21st Council; PED-GM-02-2017 PED 

4th Qtr Activity/Year End report scheduled for March 28th CIC.

 Hagersville Market Structure Repairs 2015 Capital Budget item – completion of repairs. X Spring 2016

East market signage outstanding, contractor advises close to 

delivery. NOTE these signs are all hand carved and each letter 

requires 7-8 finish coats before being complete thereby taking 

longer than expected to complete. To be completed in 2017.


Completion of Cityview Mobile Technology 

Implementation for Building and By-law

Ability to undertake inspections, enforcement 

actions and issue permits in the field - efficiency 

measure.

X Dec-16 IT

CityView advised by the County's IT Division to move By-law data 

from the test enviroment to live enviroment. By-law pilot to start as 

soon as CityView mobile data is live. CityView test  enviroment 

review for Building to start immediately. To be completed in 2017. 

 Site Alteration By-law
To address impact of large volumes of fill on road 

network.
X Apr-16

Engineering 

Services
Completed; By-law passed May 2016.


Complete Close Off of Outstanding Final 

Inspections

To address the significant number of outstanding 

final inspections - risk management measure.
X Dec-16

Ongoing - staffing vacancy has detained this initiative. To be 

completed in 2017.

 Chippewa Trail Phase 2 Construction
Completion of the trail construction in conjunction 

with the Empire Development. 
X Fall 2016

FaPO - operation & 

maintenance
To be completed in 2017.


Completion / Updating of Field Management 

Agreements

Updated agreements and funding for recreational 

organizations providing programming on behalf of 

the County.

X December 2016 To be completed in 2017.


Implementation of New Booking and 

Registration System (Active)

Former system now unsupported.  Council 

approved initiative.
X Fall 2016 IT Completed.



Comprehensive Review of Fee Schedule for 

Facility Rentals (Arenas, Fields)      (CDP & 

Finance Joint Project)

Last reviewd in 2010.  Need to evaluate service 

levels, subsidy rates, and fee structure.
X December 2016 Finance/FaPO

Staffing turnover and workload from ActiveNet pushes this project 

into 2017.

 Forestry Strategy and Management Plan To respond to Council Direction (2015). X December 2016
FaPO, Roads 

Operations
Completed.

Building Controls and By-law Enforcement

Community Development and Partnerships

Administration
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Construction of Hagersville Splashpad           

(CDP and FaPO joint project)

Completion of Community Partnership Program 

project.
X Spring 2017 Completion

FaPO for 

construction with 

CDP support

Under construction.

 Dunnville Marina-Expression of Interest (EOI)
To determine the long term use of this County 

owned waterfront property.
X Spring 2016

Support Services, 

Planning & 

Development

Complete - Demolition of the Marina took place in  December 2016 .


Dunnville Farmer's Market Redevelopment 

Project

Completion of new structure design, operating 

agreement, procurement responsibilities and fund 

raising for construction.

X
Sept 2016 with a view toward 

2017 construction 

Support Services, 

Planning & 

Development

Architect Consultant retained and are currently initiating completion 

of tender documents.  Tender documents anticipated to be release 

mid to late February.  

 Annual Servicing Allocation Annual Report required by By-law. X Annual
Engineering 

Services
Year 2016 analysis and reporting to Council completed in December.

 Dunnville Waterfront Park Construction Completion of project initiated in 2013. X December 2016

FaPO, Engineering 

Services, CDP
Final site plan design work completed to incorporate revised market 

footprint / associated plan changes.  Majority of work completed in 

relation to tender document and finalizing tender construction 

drawings.


Annual Application Review Performance 

Measure Conformity Assessment
Presentation of Report to Council. X Annual

Analysis completed in December 2016 with report to Council in 

January 2017.

 Official Plan Update and Master Servicing Plans
Updated Land Budget and Servicing for growth 

strategy - includes employment lands.
X December 2017

Engineering 

Services, EDT, 

Finance

Work program with consulting engineer (WSP) developed to assess 

servicing feasibility / build out scenarios for County greenfield, infill 

and employment lands (of County’s 6 urban areas).

 Zoning By-law
Comprehensive update and consolidation of 

zoning regulations - started in 2015.
X Mid 2017 Building, EDT

Draft by-law received from consulting team and comprehensive 

review by staff team to be initiated in early 2017.

 Bill 73 Implementation
Legislative requirement to change administrative 

planning practices to conform.
X December 2016

Drafts of public consultation forms completed for various planning 

applications.  Forms to be finalized early 2017 and incorporated into 

planning applications.

Economic Development and Tourism

Planning and Development


